

# The Ayuzee AI Super App

India's #1 AYUSH Intelligence Platform.

Ayurveda · Homeopathy · Siddha · Unani · Yoga.

Built for 1 billion patients. Powered by AI.

---

9 PHASES · 68 MODULES · 2026 → 2028

# Vision

India's #1 AYUSH Intelligence Platform — Ayurveda, Homeopathy, Siddha, Unani, Yoga & Naturopathy in one premium ecosystem.

**Mission.** Build the world's most trusted AI-powered AYUSH super app connecting patients, doctors, therapists, hospitals, students and the global wellness economy.

**North Star.** 10 million treated patients, 1 lakh verified practitioners, ■1000 Cr ARR by 2028.

## Growth Targets

| Metric                 | 2026     | 2027      | 2028        |
|------------------------|----------|-----------|-------------|
| Verified Practitioners | 10,000   | 40,000    | 1,00,000    |
| Active Patients        | 2,00,000 | 20,00,000 | 1,00,00,000 |
| Cities Served          | 50       | 300       | 1,000+      |
| ARR (■ Cr)             | 15       | 150       | 1,000       |

## 9-Phase Timeline

| #  | Phase                        | Window            | Status      |
|----|------------------------------|-------------------|-------------|
| P1 | Foundation (Live)            | Q4 2024 — Q2 2026 | SHIPPED     |
| P2 | Homeopathy AI Suite (Live)   | Q2 2026           | SHIPPED     |
| P3 | Clinical Intelligence Layer  | Q3 2026           | IN PROGRESS |
| P4 | ABDM & Govt Integration      | Q4 2026           | PLANNED     |
| P5 | Hospital Management (HIMS)   | Q1 2027           | PLANNED     |
| P6 | AYUSH Marketplace & D2C      | Q2 2027           | PLANNED     |
| P7 | Education & Research Cloud   | Q3 2027           | PLANNED     |
| P8 | Global Expansion             | Q4 2027           | PLANNED     |
| P9 | Ayuzee AI Super-Intelligence | 2028              | VISION      |

P1 · SHIPPED

# Foundation (Live)

Q4 2024 — Q2 2026

Core multi-portal platform, doctor/patient/admin/therapist/venue/student apps, Razorpay, Lovable Cloud backend.

| Module                                  | Status  |
|-----------------------------------------|---------|
| Patient App + Onboarding                | SHIPPED |
| Doctor Portal (HMS, EMR, Prescriptions) | SHIPPED |
| Therapist & Venue Portals               | SHIPPED |
| Student Learning Hub                    | SHIPPED |
| Admin Super Dashboard (28 modules)      | SHIPPED |
| Razorpay Payments + Wallet + Referrals  | SHIPPED |
| Prakriti AI Diagnosis                   | SHIPPED |
| Panchakarma Booking Engine              | SHIPPED |
| Medicine Store + Bulk Catalog           | SHIPPED |
| ATMRI Charity Model 3                   | SHIPPED |

P2 · SHIPPED

# Homeopathy AI Suite (Live)

Q2 2026

Premium Homeopathy Repertory + Materia Medica AI with 1000 rubrics and 200 remedies.

| Module                                     | Status  |
|--------------------------------------------|---------|
| Case Taking (13-section EMR)               | SHIPPED |
| Repertory (1000 rubrics, weighted ranking) | SHIPPED |
| Materia Medica (200 remedies)              | SHIPPED |
| AI Rubric Finder (NLP)                     | SHIPPED |
| Remedy Comparison Engine                   | SHIPPED |
| Saved Cases & Follow-ups                   | SHIPPED |
| Prescription PDF Export                    | SHIPPED |

P3 · IN PROGRESS

# Clinical Intelligence Layer

Q3 2026

AI co-pilot across every consultation — differentials, drug interactions, classical references, voice scribe.

| Module                                         | Status      |
|------------------------------------------------|-------------|
| AI Clinical Decision Support (CDS)             | IN PROGRESS |
| AI Voice Scribe (multilingual)                 | IN PROGRESS |
| Drug-Herb Interaction Checker                  | PLANNED     |
| Classical Reference Engine (Charaka, Sushruta) | PLANNED     |
| Pulse & Tongue AI Diagnosis (image)            | PLANNED     |
| AI Triage Bot for Patients                     | PLANNED     |
| Lab Report OCR + Interpretation                | PLANNED     |

P4 · PLANNED

# ABDM & Govt Integration

Q4 2026

National Health Stack compliance — ABHA, FHIR, e-Sanjeevani interoperability.

| Module                             | Status      |
|------------------------------------|-------------|
| ABHA Linking & Health Records Push | IN PROGRESS |
| FHIR R4 Bundle Export              | PLANNED     |
| NDHM Consent Manager               | PLANNED     |
| AYUSH Ministry Reporting Dashboard | PLANNED     |
| DigiLocker Prescription Storage    | PLANNED     |
| e-Sanjeevani Bridge                | PLANNED     |

P5 · PLANNED

# Hospital Management (HIMS)

Q1 2027

Full hospital OS for AYUSH clinics, Panchakarma centers and integrative hospitals.

| Module                               | Status  |
|--------------------------------------|---------|
| OPD / IPD Management                 | PLANNED |
| Bed & Room Allocation                | PLANNED |
| Pharmacy & Inventory (batch, expiry) | PLANNED |
| Billing, GST & Insurance Claims      | PLANNED |
| Staff Roster & Payroll               | PLANNED |
| Lab & Imaging Module                 | PLANNED |
| HR & Asset Management                | PLANNED |

P6 · PLANNED

# AYUSH Marketplace & D2C

Q2 2027

Vertical commerce: authentic medicines, kits, devices, organic foods, B2B bulk.

| Module                                 | Status  |
|----------------------------------------|---------|
| Verified Brand Storefronts             | PLANNED |
| Subscription & Refill Engine           | PLANNED |
| Cold-chain & Pan-India Logistics       | PLANNED |
| B2B Wholesale & Tendering              | PLANNED |
| AYUSH Devices (Nasya, Shirodhara kits) | PLANNED |
| Organic Food & Nutraceuticals          | PLANNED |

P7 · PLANNED

# Education & Research Cloud

Q3 2027

EdTech + research network for BAMS/BHMS students, PG aspirants, and researchers.

| Module                              | Status      |
|-------------------------------------|-------------|
| Live Classes & Webinars             | IN PROGRESS |
| PG Entrance Prep (AIAPGET)          | PLANNED     |
| Case Library (1L+ anonymised cases) | PLANNED     |
| Research Collaboration Network      | PLANNED     |
| Verified Certificates on-chain      | PLANNED     |
| Internship & Job Marketplace        | IN PROGRESS |

P8 · PLANNED

# Global Expansion

Q4 2027

Take Indian AYUSH to UAE, UK, USA, SEA via teleconsult and verified exports.

| Module                          | Status  |
|---------------------------------|---------|
| Multi-currency & Multi-language | PLANNED |
| International Teleconsultation  | PLANNED |
| FDA / EU Compliance for Exports | PLANNED |
| Diaspora Wellness Subscriptions | PLANNED |
| Partner Clinics Abroad          | PLANNED |

P9 · VISION

# Ayuzee AI Super-Intelligence

2028

Personal AYUSH AI for every Indian — predictive, preventive, prakriti-aware.

| Module                                 | Status |
|----------------------------------------|--------|
| Personal Prakriti Lifelong Twin        | VISION |
| Predictive Disease Risk (Ayur + ML)    | VISION |
| Smart Home Integration (sleep, vitals) | VISION |
| Family Health Graph                    | VISION |
| AI Yoga & Diet Coach (vision-based)    | VISION |
| Ayuzee Genome × Dosha Analysis         | VISION |

# Powered by Ayuzee AI

Integrative AYUSH Intelligence Platform — built in India for the world.

This document is confidential and intended for internal strategy, investor and partner discussions only.